COMPLETION REPORT

1	Name of the Work	Constuction of Ward Office Bangalore One Library and Help line multipurpose building in Abbigere in ward no.12 Shettyhalli, Shettyhalli Sub Division.
2	Sanctioned Estimate No. and date	EE/DD/TS/370/2018-19 Dated: 01.08.2019
3	Head of Account which is chargeable	P1808(Job Code 012-18-000001)
4	Instrument Order No. and date	EE/DD/WO/370/2019-20 dated: 01.08.2019
5	Name of Contractor	M/s Technical Manager(West), KRIDL
6	Work started	01.08.2019
7	Work Completion	16-07-2020
8	Time Stipulated for Completion of Work	365 days
9	Delay in Execution of Work	—
10	Measurement recorded in	MB No. 4837/19-20 Page No. 483628-483635 and 483641-483657
11	Check Measurement of the Asst	
12	Name of the office/official in charge of the work	
	a) Asst. Eng/Junior Engineer	A.P. Shivakumar, AE
	b) Asst. Executive Engineer	

Sanctioned Estimated Amount	Amount Claims as per actually Vide as per bills	Excess	Savings
Rs. 150.00 Lakhs	Rs.	-	-

1. Certified that the above has been completed within the stipulated time noted in the
2. Certified that the contractor has delayed and completed the work for which necessary fine recovered
3. Certified that the above work has been executed by the contractor satisfactory in

Assistant Engineer
Ward no.12

Asst.Executive Engineer
Shettyhalli sub division

Executive Engineer
Dasarahalli Division

EXECUTIVE ENGINEER
Bruhat Bengaluru Mahanagara Palike
Dasarahalli Division, Bengaluru-73.

Inspected & found it genuine that the work is completed in all respects I enclose the test report of cement - I do not see any

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿ ಮತ್ತು ಆಜ್ಞೆಗಳು
45	ಕೆಂಪಿಕೆ- (141) ರಂದ (143) ರವರೆಗಿನ ಸ್ಪ. ವಿ.ಟಿ (ತಿದ್ದುಪಡಿ) ಎರಡು ಸಾರಿಗಳಾಗಿ ಪ್ರತಿಯಾಂಕಿ ಪ್ರಸ್ತಾಪ ತೆಗೆದುಕೊಂಡಿದ್ದು ಇದನ್ನು ಒಪ್ಪಿ + ಅಂಗೀಕಾರ ಇದ್ದನ್ನು ಮೇಲ್ಕ - ಸಚಿವರಿಗೆ ಸಲ್ಲಿಸಿದ್ದಾಗಿದೆ ಸ್ಪ. KRSDL ಪ್ರತಿನಿಧಿಯವರಿಗೆ ಮಾಹಿತಿ ಒದಗಿಸಲು ಅಧಿಕಾರಿಯವರಿಗೆ ಸೂಚಿಸಿದೆ. 03/07/2021
146	ಅಂಗೀಕರಿಸಿದೆ
	ಕೆಂಪಿಕೆ 142 ಮತ್ತು 143ರ ಬಾಕಿಯಾಗಿರುವ ಕೆಲಸಗಳಾದ ಚೆಕ್ ಪೋಸ್ಟ್‌ಗಳಲ್ಲಿ ಮಾಹಿತಿ ಫಲಕಗಳನ್ನು ಅಳವಡಿಸುವುದು ಮತ್ತು ಸೂಚನಾ ಫಲಕಗಳನ್ನು ಅಳವಡಿಸುವುದು ಬಾಕಿ ಇರುತ್ತದೆ. ಇದನ್ನು ಪೂರ್ಣಗೊಳಿಸಲು ಸೂಚಿಸಲಾಗಿದೆ.
147	ಸಹಿ
148	The work is completed in all respects. Pl. ensure the test reports and necessary documents for further process and release of payment
	ಸಹಿ/-